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SITE NAME: | Westwood Chemical Site ___CONTRACT No.: | EP-W-04-055
DO No.: | 13  DATE: | Oct 08 to Oct 21, 2005
___SITE SPILL NUMBER: | WN . SHIFT: | 06:00 to 19:00
" EPAREGION: { I j ‘OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech . __RM: | David Bofinger
. MONITORS | USCG-AST WORK ORDER: | 20
" ‘NUMBER OF PERSONNEL AUTHORIZED ,
1 [RM 1| IH/Safety Officer
1 | Field Clerk/Typist [ 1 | Foreman
2 | Equipment Operators ’
3 | Chem Tech
2 | T&D (offsite)
1 | Chemist
5 | Cleanup Techs
- EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED _
Computers 6 Air Compressor 1
Printers 3 Air Compressor Hoses 4
Pickup truck (4wd) 2 Man-lift 2
Passenger Van 1 Wireless-Router 1
Passenger Vehicles 2 Frac Tanks (20,000 gallon capacity) 2
Trailer Cargo 8ft 1 Water/Oil Interface Probe 1
| Backhoe (4x4) 1 [ High Reach Fork Lift 1
Forklift 2 Roll-Offs (as needed)
| Radios 10 Brush Cutter 1
Copier 1 Pressure Washer 1
Fax 1 Cut Off Saw 3
SCBA 2 '
Hip Air 2
Breathing Air 12
‘Trash Dumpster 1
Port-a-John 1
Water Cooler 2
Propane Cylinders for Forklift 12

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

' §iENA% %RE OF ON-SCENE COORDINATOR

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:

Westwood Chemical Site

— CONTRACT Nou:

EP-W-04-055

DO No.:

{13

_ DATE:

Oct 08 to Oct 21, 2005

SITE SPILL NUMBER:

WN

~ SHIFT:

06:00 to 19:00

EPA REGION:

__OSC:

Dilshad J. Perera

CONTRACTOR

Earth Tech

David Bofinger

MONITORS

'USCG-AST

_WORK ORDER:

20

DESCRIPTION OF WORK TO BE PERFORMED

Continue providing Site Security as directed

Propane for existing forklifts.

Provide cleaning services for office area.

Continue Lab-pack operations including consolidation operations.
Continue procurement for T&D of tank material and debris

Continue identifying, draining and removing product lines

Continue T&D of wastewater and non-haz debris

Continue disassembly of empty tanks

Continue sampling/repackaging of the non-reusable material for T&D
Begin cleaning of dryer areas

Remobe foreman, equipment operator # 1on 10-09-05

Remobe Cleanup Tech on 10-10-05

Begin shipment of drummed for disposal

Demobe Equipment Operator #2 on 10-15-05 for weekend, remobe on 10-17-05
Authorize 3" Cut-off saw
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"~ SITE NAME: | Westwood Chemical Site " CONTRACT No.: | EP-W-04-055
DO No.: | 13 ___DATE: | Oct 08 fo Oct 21, 2005
SITE SPILL NUMBER: | WN - SHIFT: | 06:00 tb 19:00
__ EPAREGION: | I OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech - oo ... RM: | David Bofinger
____MONITORS | USCG-AST WORK ORDER: | 20

AMENDMENTS -

Demobilization of foreman appraved at contract the contractors request; demobilization expenses will be borne by the

contractor
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| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE

PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER
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